
FEDERAL AID PROCESS/  
CLIMATE INITIATIVES COMPETITIVE GRANTS 

PROGRAM OVERVIEW 
November 9, 2010  

9:00 a.m. – 12:30 p.m.  
MTC, MetroCenter Auditorium 

101 8th Street  
Oakland, CA  94607 

 
 
 
I. INTRODUCTIONS 9:00 am – 9:10 am 
 
I. Climate Initiatives Competitive Grants*- 9:10 am - 10:00 am 

(Brenda Dix, MTC Planning and Ursula Vogler, MTC Public Information) 
 Project Management and Requirements 
 Delivery Deadlines  
 Project Evaluation 

 
 
II. Federal Aid Process*- 10:00 am - 12:00 pm 

(Sylvia Fung/Boris Deunert, Caltrans District 4 Office of Local Assistance) 
 Field Review Form/Preliminary Environmental Studies Form (PES) 
 National Environmental Policy Act - NEPA Clearance 
 Design - Consultant Contracts 
 Right of Way- 

o E-76 authorization for Right of Way and R/W Utilities 
o R/W Certification 

 Construction - Advertise, Award, and Administer Contract 
 DBE Requirements 

 
 
III. MTC Programming and Project Delivery*-  12:00 pm – 12:30 pm 

(Craig Goldblatt, MTC Programming and Allocations) 
 Transportation Improvement (TIP) Programming and Schedule  
 Resolution of Local Support  
 Delivery (Obligation) Deadlines 

 
 
 
*Presentation handouts to be provided at meeting 
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5 Key Steps to Delivering Project

1.

 

Lead agency submits final project scope, budget and schedule to MTC

2.

 

MTC amends projects into the 2011 Transportation Improvement Program

3.

 

Lead agency consults with Caltrans, obtains authorization to proceed, and then 
fully implements project within 2 years of receiving authorization to start work

4.

 

MTC works with lead agency to (a)

 

design and implement detailed evaluation 
work plan and (b)

 

feature pilot project as part of larger Climate Initiatives 
Outreach Program

5.

 

Lead agency to submit semi-annual progress reports on project implementation 
to MTC and a final close-out report to MTC and Caltrans
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Step 1:
 Submit Final Scope, Budget, and Schedule

•

 

Lead agency is required to submit a final scope, budget, and schedule to 
MTC (attn: Brenda Dix (bdix@mtc.ca.gov) in electronic format

•

 

Include all elements of the project as described in the proposal

 

or as 
modified based upon discussions with MTC (not just the federally

 

funded 
elements reflected in the 2011 TIP Amendment)

•

 

Due Date: November 17, 2010

mailto:bdix@mtc.ca.gov
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Step 1:
 Final Budget and Schedule

TASK 
NUMBER TASKS

LEAD 
PARTNER

TOTAL 
COST

GRANT 
REQUEST

LOCAL 
MATCH 
TOTAL

MATCH FY 2011
FY 

2012

IN-KIND CASH

Amount Source Amount Source J F M A M J J A S O N D

2 Task Title

2.1 Subtask Title
Plan Development

Scope development

Procurement

Implementation

Ongoing Support

Task Total

Grand Total
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Step 1: 
Federal Milestones

Delivery Milestones Timeline

Milestone Month Year Notes

Request to Caltrans for E-76

Obligation Date

Begin Environmental Studies

End Environmental Studies

Begin Design Engineering

End Plans, Specs, and Estimates

Begin R/W Certification

Advertise Construction (Ready to list)

Begin Construction (Award)

Project Open for Service

Environmental Review

Type of Environmental Document 
Options: CE, EIR/EIS, ND/FONSI

Scheduled Circulation Date of Draft 
Environmental Document DD/MM/YYYY
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Step 1:
 Federal Budget

PE Phase ROW Phase CON Phase

Project 
Component

Grant 
Amount Match

Match 
Source

Phase 
Duration

Obligation 
Year

Grant 
Amount Match

Match 
Source

Phase 
Duration

Obligation 
Year

Grant 
Amount Match

Match 
Source

Phase 
Duration

Obligation 
Year

Project 
Component 1

mm/yy- 
mm/yy

2011 or 
2012

mm/yy- 
mm/yy

2011 or 
2012

mm/yy- 
mm/yy

2011 or 
2012

Project 
Component 2

mm/yy- 
mm/yy

2011 or 
2012

mm/yy- 
mm/yy

2011 or 
2012

mm/yy- 
mm/yy

2011 or 
2012

Grand Total
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Step 2:
 Amend Projects into TIP

•

 

The TIP is the region’s spending plan for public surface transportation 
projects based on anticipated federal, state, regional and local

 

funding

•

 

MTC is currently preparing a TIP Amendment

•

 

TIP Amendment must be approved before

 

Caltrans issues project 
authorizations

•

 

Proposed TIP Amendment Timeline
–

 

MTC approval December 15

–

 

Caltrans approval January 12

–

 

Federal approval February 11
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Step 3:
 Begin Federal-Aid Process

•

 

The Golden Rule: Federal Funds = Federal Rules

•

 

Procedural Manual publishes the rules:
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm

•

 

Key Elements You Need to Know:
–

 

Federal TIP before

 

project authorizations
–

 

Authorization before

 

starting work
–

 

NEPA clearance before

 

final design, right-of-way, or construction
–

 

Payment after

 

work is done and invoices
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Step 4a:
 Conduct Project Evaluation

•

 

MTC will conduct a program evaluation of the Climate Initiatives

 
Program to determine:
–

 

Transportation activity impacts
–

 

Emissions impacts
–

 

Cost and cost-effectiveness
–

 

Lessons learned

•

 

MTC and evaluation consultant will:
–

 

Review evaluation approach described in proposal
–

 

Meet and discuss evaluation work plan with lead agency
–

 

Assign tasks to be carried out by lead agency (via budget set aside for project 
evaluation) vs. MTC/consultant

–

 

Report on evaluation methodology and results
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Step 4b:
 Profile Projects in Climate Initiatives

 Public Outreach Program

•

 

Program Objectives
–

 

Develop a regional campaign to reduce greenhouse gas emissions
–

 

Influence the public to make transportation choices to reduce these 
emissions using behavior change strategies

–

 

Evaluate the effectiveness of the strategies used so that they may be 
replicated and/or continued in the future. 

•

 

Certain grant projects will be featured in the public outreach campaign. 
–

 

Campaign to be developed by MTC and RHDG (consultant)

•

 

Any outreach and branding components must be vetted through MTC to 
ensure consistency throughout the program
–

 

MTC may also assist project sponsors to develop outreach materials
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School and Youth Outreach Program

•

 

School and Youth Outreach Program is a component of the Climate 
Initiatives Public Outreach Program

•

 

The RFP was released on October 27, 2010

•

 

Selected consultant or consultant team will develop best practices from 
current efforts (such as the SR2S Creative Grants and County Programs) 
and initiate new efforts in order to develop an effective regional program. 

•

 

Selected consultant or consultant team will work with SR2S Creative 
Grant recipients as part of this process. 
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School and Youth Outreach Program RFP 
Schedule

•
 

RFP Bidder’s Conference at 1:30 p.m. TODAY
 in Room 171

•
 

Bids due Tuesday, November 23, 2010 at 4 p.m.

•
 

MTC scheduled to approve selected consultant or consultant 
team January 12, 2011
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Step 5:
 Submit Progress Reports

•

 

Lead agency is required to submit semi-annual progress reports in June and 
November and a final report on the entire project scope (not just the federal 
grant portion) to MTC

•

 

Progress Report to include:
–

 

Description of implementation activities performed to date
–

 

Description and schedule of remaining implementation activities
–

 

Budget expenditures to date and how balance is allocated to remaining tasks
–

 

Key project implementation highlights (i.e., how’s the project going, what feedback 
have you heard from the policy makers, stakeholders, and the public, what 
implementation issues are you running up against, etc.)

•

 

Final Report
–

 

Summary of implementation activities
–

 

Qualitative project assessment (including identification of project issues, what you’ve 
learned through this project, and lessons for future implementation)
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Climate Initiatives Program:
 MTC Contacts 

Ashley Nguyen

Climate Initiatives

Program Manager

anguyen@mtc.ca.gov

510.817.5809

Brenda Dix

Climate Initiatives

Program Coordinator

bdix@mtc.ca.gov

510.817.5927

Craig Goldblatt

SR2S Program Manager

cgoldblatt@mtc.ca.gov

510.817.5837

Ursula Vogler

Climate Initiatives Outreach

Program Manager

uvogler@mtc.ca.gov

510.817.5785

mailto:anguyen@mtc.ca.gov
mailto:bdix@mtc.ca.gov
mailto:cgoldblatt@mtc.ca.gov
mailto:uvogler@mtc.ca.gov
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FEDERALFEDERAL--AID AID 
HIGHWAY PROGRAMHIGHWAY PROGRAM

OVERVIEWOVERVIEW

PRESENTED BY:
District 4 Local Assistance

November 2010

General Requirements and Procedures

CONGRATULATIONS!CONGRATULATIONS!
YOUR PROJECT IS IN THE YOUR PROJECT IS IN THE 

FTIP!FTIP!

• NOW WHAT?

• HOW DO I GET MY MONEY?

• WHAT ARE THE HOOPS I HAVE TO 

JUMP THROUGH?
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What is Local Assistance?What is Local Assistance?

The Caltrans Division of Local 
Assistance in Sacramento and 12 District 
Local Assistance Offices assist local 
agencies in negotiating through the various 
requirements of state and federal
transportation funded programs.

FUNDING PROGRAMSFUNDING PROGRAMS

Examples of Federal Funding Programs:
• (Regional) Surface Transportation Program (RSTP)
• Congestion Mitigation & Air Quality (CMAQ)
• High Priority Program, Earmarks (DEMO), 
• Project of Regional and National Significance (PRNS)
• Hwy. Bridge Program (HBP)
• Transportation Enhancement (TE)
• Highway Safety Improvement Program (HSIP)
• Safe Route to School Program (SRTS)
• Emergency Relief (ER)
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Roles and ResponsibilitiesRoles and Responsibilities

• FHWA
– Federal agency ultimately responsible for 

ensuring compliance with all federal 
requirements on highway projects

• CALTRANS
– Stewardship Agreements delegates many 

FHWA responsibility to Caltrans for “Delegated”
projects

Roles and ResponsibilitiesRoles and Responsibilities

• CALTRANS HQ (SACRAMENTO)
– Federal Authorizations (E-76s)
– Processing STIP Allocations/Extension 

Requests
– Preparing/Executing agreements
– Interacting w/ other HQ units on behalf of 

District & local agencies (Ombudsman) 
– Advice on policy interpretation & 

implementation procedures
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Roles and ResponsibilitiesRoles and Responsibilities

• CALTRANS DISTRICT 4
– Initial and Primary Contact with Local 

Agencies 
– Advise Local Agencies on Caltrans Local 

Assistance Policies/Procedures
– Receive Funding Requests from Local 

Agencies, Review for Completeness and 
transmit to HQ

– Conduct Field Reviews, Final Verification
– Coordinate with HQ in processing Local 

Agency Funding Requests

Roles & ResponsibilitiesRoles & Responsibilities

• LOCAL AGENCY 
– 1995; under the “Re-engineering of Local 

Assistance Procedures” many Title 23 
responsibilities were delegated by Caltrans to 
local agencies

– Primarily responsible for implementing projects
• conception • environmental     • maintenance

• planning • design

• programming    • construction
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Advertise, Award, Construct Project

Federal Authorization (E-76) for Construction

Negotiation and Acquire R/W

Federal Authorization (E-76)for R/W

Project Development

Federal Authorization (E-76)
for PE

FTIP Programming

Local Assistance ProcessLocal Assistance Process

WARNING:

ANY WORK STARTED 
BEFORE FEDERAL 
AUTHORIZATION      
(E-76) WILL 

NOT

BE ELIGIBLE FOR 
REIMBURSEMENT !

Federal Authorization Federal Authorization 
DefinitionsDefinitions

• Authorization to Proceed - Formal 
authorization to begin reimbursable work

• Obligation - Federal government’s 
commitment to reimburse State for federal 
share of project costs

• Request for Authorization (RFA) – local 
agency’s paperwork and supporting 
document package for authorization 

• E-76: Electronic Federal Authorization 
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• Formal “Authorization to Proceed” is 
required prior to beginning work for which 
federal reimbursement will be sought

• Separate “Authorization to Proceed”
required for:
– Preliminary Engineering (Environmental and 

Design)

– Right of Way

– Construction  (prior to advertising contract)

Federal Authorization Federal Authorization 
DefinitionsDefinitions

PE AuthorizationPE Authorization

• Covers preliminary engineering work 
associated with environmental 
process and final design

• Final design can begin only after
NEPA clearance

• May include preliminary R/W activities 
necessary to develop project 
alternatives
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Field ReviewField Review

• Introduce reviewers and PM 

• Clarify job scope & funding

• Identify environmental issues

• Commit to schedule

• Discuss deadlines

• Ask questions

LetLet’’ss
go!go!

EnvironmentalEnvironmental

• Clarify the project description

• Understand the NEPA rules

• Agree on schedule: submit/review

• PQS, new NEPA Assignment

• Is CT CEQA lead?

• Start early! 
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DesignDesign

• AASHTO rules!

• Design exceptions signed by DPW

• Use federal specs and wages

• Include DBE requirements

• Registered Engineer signs plans

• On SHS>> CT specs

RW AuthorizationRW Authorization
• If federal reimbursement is sought for 

any phase of the project, all R/W 
activities must conform to federal 
requirements

• NEPA environmental clearance 
required prior to authorization

• Must be obtained prior to negotiation w/ 
owners

• Covers:
– Appraisals – Negotiation w/ owners 
– RW Acquisition – Relocation Assistance



9

Right of WayRight of Way

• Need qualified agency to acquire

• RW Cert by authorized manager

• Consult with our RW staff

• Right of Entry is not the answer

• Coordinate utilities

• Encroachments?

Construction AuthorizationConstruction Authorization

• Required  PRIOR to advertising 
construction contract

• NEPA clearance required prior to federal 
authorization

• Right of Way Certification required
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ConstructionConstruction

• Need R/W Cert 2 or 1 to award

• Report award info promptly

• Full time employee oversight

• Use federal specs & wages

• Enforce DBE specs

• Submit Final Report
promptly

AgreementsAgreements

• General
– Legal contract between Caltrans and Local 

Agency specifying project requirements 
and funding commitments

– Required prior to federal/State 
reimbursement

– Master Agreements

– Program Supplement Agreements
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AgreementsAgreements

• Local Assistance Master Agreements
– Two types:

• Federal-aid

• State-only

– Local Agency agrees to comply with 
federal and/or state laws, regulations, 
policies and procedures related to design, 
R/W acquisition, construction and 
maintenance

AgreementsAgreements
• Program Supplement Agreements 

(PSA)
– Addresses project specific conditions, fiscal 

commitments and special requirements

– Encumbers federal funding for the project

– Processed after first Authorization to 
proceed

– Subsequently authorized funds are 
encumbered by revised Finance Letters 
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Invoice ProceduresInvoice Procedures
• Federal-aid Program is a reimbursement 

program
– Local agency first pays contractor, then seeks 

federal reimbursement

• Reimbursable work
– Preliminary engineering

– Right of Way activities

– Construction and CE

– Pre-award Audit Costs

– Contract Claims Cost

Invoice ProceduresInvoice Procedures

• Progress Invoices
– Submitted directly to District w/ backup

– Submitted no more often than monthly

– Submit Award Package with first 
Construction invoice

• Final Invoice
– Reviewed and approved by District

– Included in Final Report of Expenditures 
(ROE)
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Inactive ObligationInactive Obligation

• A Project becomes INACTIVE when:
– There is no financial activity (invoice) for > 

12 months
• Inactive project subject to de-obligation 

when:
– $500k or more inactive > 12 months
– Between $50k and $500k inactive > 24 

months
– Under $50k inactive > 36 months

• Quarterly Inactive Obligation Review

Project CompletionProject Completion

• Local agency conducts final inspection
– Upon completion of any corrective actions, 

local agency accepts work. 

• Caltrans Project Verification
– Verifies project is constructed in 

accordance w/ scope/description in Project 
Authorization

• “Report of Expenditures” must be 
submitted  w/in 180 days
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Local Assistance Local Assistance 
PublicationsPublications

• Division of Local Assistance
– Local Assistance Program Guidelines

– Local Assistance Procedures Manual

– Local Programs Procedures (LPPs)

– Local Assistance Office Bulletins (DLA-OBs)

• Publications CD/DVD

• All of the above available on Internet @ 
http://www.dot.ca.gov/hq/LocalPrograms/

District 4 District 4 
Local AssistanceLocal Assistance

Sylvia Fung Office Chief

John Brewster Alameda and Contra Costa

Hin Kung SF, San Mateo, Santa Clara

Moe Shakernia Marin, Solano, Sonoma, Napa

Chien Wu Highway Bridge

Louis Schuman Special Projects

Environmental
Boris Deunert CC, SF, SM, Mrn, Sol, Son

JoAnn Cullom Alameda, SC, Napa
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The Environmental Process 
for Local Assistance Projects

Streamlining Delivery

OLA=Office of Local Assistance

Srilatha RaviRenato 
Resuello

Roland 
Nimis

Srilatha 
Ravi

Srilatha RaviRenato 
Resuello

Renato 
Resuello

Srilatha 
Ravi

Roland 
Nimis

Bridges
Senior Engineer
Chien Wu

Moe ShakerniaMoe 
Shakernia

Hin KungHin KungHin KungMoe 
Shakernia

Moe 
Shakernia

John 
Brewster

John 
Brewster

Senior Engineer

Ken NuguyenJohnson 
Lee 

David PnehMarco 
Militante

Jimmy 
Panmai

May KungHP TangNam 
Nguyen,
Robert 
Kroepfl

Val 
Chauhan
Tiep Dang

Engineer

Boris DeunertBoris 
Deunert

JoAnn 
Cullom

Boris 
Deunert

Boris DeunertJoAnn 
Cullom

Boris 
Deunert

Boris 
Deunert

JoAnn 
Cullom

Senior Env Planner 

Susan TseTom 
Holstein

Hugo 
Ahumada

Susan TseSusan TseHugo 
Ahumada

Tom 
Holstein

Tom 
Holstein

Hugo 
Ahumada

Env. Planner 

SonomaSolanoSanta 
Clara

San MateoSan 
Francisco

NapaMarinContra 
Costa

AlamedaOLA 
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PES and Field Review Submittal

• The Preliminary Environmental Study Form is the initial 
document submitted to request environmental clearance 
http://www.dot.ca.gov/hq/LocalPrograms/lam/for
ms/msword/LAPM06A.doc

• All thirty six questions should be answered in detailed 
and complete sentences.  Information regarding Local 
Assistance procedures can be found in the Local 
Assistance Procedures Manual at 
http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapm
forms.htm.
The PES form is located in Chapter 6 of the Local 
Assistance Procedures Manual. 

1. USFWS Endangered and Threatened Species list by Quads for your 
area.  The information for the quad info is below. 
Go to the following website and pan over the square in which the project is 
located. The USFWS Quad name will appear...
http://bard.wr.usgs.gov/getDEMSMap.html

Then go to the USFWS website and generate the species list using the 
Quad name
http://www.fws.gov/sacramento/es/spp_lists/QuadNameLookup_Search.cfm

Submittal Requirements
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2. A completed Visual Resource Checklist, answer and total 
score. 
http://www.dot.ca.gov/ser/vol1/sec3/community/ch27via/VIAChec
klistGuidefinal.doc

3. Geotracker printout for the area. 
http://www.geotracker.swrcb.ca.gov/
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4. 100 year FEMA Floodplain Map

Process Steps

• Schedule Field Review

• Scoping of potential project impacts

• Finalizing and signing PES including 
Office of Cultural Resources input

• Letter to Local Agency with study and 
permit requirements

• Agency prepares studies and submits to 
the Office of Local Assistance
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Process Steps

• Studies will be reviewed and commented on 

• If necessary other Federal Agencies will be 
consulted 

• Documents are being finalized and approved

• Once all studies have been approved and 
impacts are being eliminated or mitigated the 
NEPA decision document will be issued 
(CE/FONSI/ROD)
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The Transportation Improvement Program The Transportation Improvement Program 
(TIP)(TIP)

 and Project Delivery and Project Delivery 

Federal Aid Workshop
Craig Goldblatt

November 9, 2010
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The TIP is a A Comprehensive listing of 
Transportation Projects

•
 

That receive federal funds

•
 

Subject to a federally required action

•
 

Regionally significant
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Inclusion in TIP Permits Access to 
Federal Funding

•
 

A project in the TIP allows the sponsor to access federal 
funding and any associated federal actions

•
 

As soon as a project is in a draft TIP revision or update, 
the sponsor may begin working with Caltrans Local 
Assistance towards grant approval

•
 

DO NOT incur any costs to be reimbursed with federal 
funding until those funds are in an approved TIP AND 
Caltrans has issued an authorization (E-76 or 
“obligation”

 
of funds)



METROPOLITAN TRANSPORTATION COMMISSION 4

Grouped Listing

•
 

Group Listings
–

 

A Group of projects that are exempt from air quality conformity 
that included as a single line item in the TIP that are not 
determined to be regionally significant may be grouped by 
function or work type in one line item of the metropolitan TIP.

–

 

Group is supported by a back-up listing detailing project’s 
funding, schedule, and design concept and scope, which 
provides greater flexibility for change

•
 

CMA Block Grant, SR2S County, and Regional TLC 
programs are in a grouped listing format but will be 
split out into individual project listings by January 2011
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Revisions to the TIP

•
 

Administrative Modification
–

 
Primarily a change involving less than $5 million or 
less than 25% of total project cost (whichever is more 
restrictive)

–
 

Thirty-day process

•
 

Amendment
–

 
Change exceeding above administrative 
modification thresholds, adding or deleting a project 
or a phase, change in project scope

–
 

2-3 month process
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TIP Status and Schedule

•

 

2009 TIP is currently in force until the 2011 TIP is approved

–

 

Regional TLC Grant Projects and County SR2S non-

 infrastructure programs are included. Sponsors with Grants / 
phases programmed in federal FY 2011 should contact Caltrans 
immediately to schedule a field review and may request an 
obligation (starting October 1, 2010).

•

 

2011 TIP approval is pending

–

 

Block Grant Programs with few exceptions are included in the 
2011 TIP and other programs are carried over from the 2009 
TIP.

–

 

October 2010:  MTC 2011 TIP approval

–

 

December 2010: FHWA/ FTA TIP final approval. 

•

 

First Revisions to the 2011 TIP will follow
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Housekeeping

•
 

Local resolution of support required and to be uploaded 
as part of the FMS application. 

–
 

http://www.mtc.ca.gov/funding/STPCMAQ/STP_

 CMAQ_LocalSupportReso.doc

–
 

December 8, 2010 deadline for new projects in 
December TIP amendment. 

•
 

Any changes to projects, new projects or project 
deletions must be requested by January 27, 2011 as a 
2011 TIP revision

http://www.mtc.ca.gov/funding/STPCMAQ/STP_CMAQ_LocalSupportReso.doc
http://www.mtc.ca.gov/funding/STPCMAQ/STP_CMAQ_LocalSupportReso.doc
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Project Delivery Deadlines

•

 

MTC Regional Project Delivery Policy (Resolution 3606)
–

 

http://www.mtc.ca.gov/funding/delivery/MTC_Res_3606.pdf

–

 

Ensures that the MTC Region does not lose funding to other regions 
in the region of other States

•

 

Key obligation deadlines (of year programmed in TIP)
–

 

February 1: Request Submittal for Authorization (E-76 or FTA fund 
transfer) to Caltrans

–

 

April 30: FHWA approves E-76 or transfer of funds to FTA

–

 

May 1 –

 

August 30: first come first serve of remaining obligation 
authority

•

 

Deadlines after Obligation
–

 

Six months after obligation: Construction advertisement

–

 

Nine months after obligation: Construction

–

 

Once every 6-12 months: invoicing and reimbursement
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Useful Links

•

 

MTC TIP page: www.mtc.ca.gov/funding/tip/

•

 

2011 TIP Page: www.mtc.ca.gov/funding/tip/draft2011.htm

•

 

Grouped Listing: 
www.mtc.ca.gov/funding/tip/DRAFT_2011/grouped.htm

•

 

TIP Revision Information: www.mtc.ca.gov/funding/tip/revisions.htm

•

 

TIP Revision Schedule: 
www.mtc.ca.gov/funding/tip/2011/2011_TIP_Revision_Schedule.pdf

•

 

Fund Management System: the web accessible TIP 
fms.mtc.ca.gov/fms/home.do

•

 

Resolution of Local Support: 
www.mtc.ca.gov/funding/STPCMAQ/STP_CMAQ_LocalSupportReso.d

 
oc

http://www.mtc.ca.gov/funding/tip/
http://www.mtc.ca.gov/funding/tip/draft2011.htm
http://www.mtc.ca.gov/funding/tip/DRAFT_2011/grouped.htm
http://www.mtc.ca.gov/funding/tip/revisions.htm
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For More Information

Craig Goldblatt
Federal Programs and Project 

Delivery

cgoldb@mtc.ca.gov
(510) 817-5837

Sri Srinivasan
TIP Administrator

ssrinivasan@mtc.ca.gov
(510) 817-5793



REVISION TYPE
REVISION 
NUMBER

AMENDMENT REQUEST 
SUBMISSION DEADLINE

MTC 
APPROVAL*

STATE APPROVAL* FED. APPROVAL* APPROVAL STATUS

Admin. Modification 11-01 November 18, 2010 December 17, 2010 December 22, 2010 N/A TBD

Admin. Modification 11-02 December 30, 2011 January 31, 2011 February 8, 2011 N/A TBD

Amendment 11-03 October 29, 2010 December 15, 2010 January 12, 2010 February 11, 2010 TBD

Admin. Modification 11-04 February 24, 2011 March 31, 2011 April 8, 2011 N/A TBD

Amendment 11-05 January 27, 2011 March 23, 2011 April 6, 2011 April 29, 2011 TBD

Admin. Modification 11-06 April 28, 2011 May 31, 2011 June 9, 2011 N/A TBD

Amendment 11-07 March 31, 3011 May 25, 2011 June 8, 2011 June 30, 2011 TBD

Admin. Modification 11-08 June 30, 2011 July 29, 2011 August 12, 2011 N/A TBD

Amendment 11-09 May 26, 2011 July 27, 2011 August 10, 2011 August 31, 2011 TBD

Admin. Modification 11-10 August 25, 2011 September 28, 2011 October 12, 2011 N/A TBD

Amendment 11-11 July 28, 2011 September 28, 2011 October 12, 2011 November 2, 2011 TBD

Admin. Modification 11-12 October 27, 2011 November 30, 2011 December 14, 2011 N/A TBD

Amendment 11-13 September 29, 2011 November 23, 2011 December 7, 2011 January 4, 2012 TBD

Amendment 11-14 November 24, 2011 January 25, 2012 February 8, 2012 February 29, 2012 TBD

METROPOLITAN TRANSPORTATION COMMISSION

TENTATIVE  2011 TIP REVISION SCHEDULE (SUBJECT TO CHANGE)

as of November 9, 2010

TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

C:\Temp\XPgrpwise\[2011 TIP Revision Schedule10-21-10_1.xls]Published

Kindly Note: 

*  Future approval dates are expected dates and are subject to change
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